



CITY OF
Port Adelaide Enfield

Semaphore Road Streetscape Upgrade Revised Construction Programme (Military Road to Causeway Road)

This programme will be regularly updated as works proceed. Specific enquiries can be emailed to Robert Tiggemann at robert.tiggemann@portenf.sa.gov.au

Roadworks

Military Road to Woolnough Road	Completed
Woolnough Road to Denman Street	Completed
Denman Street to Causeway Road	Following completion of Drainage Works

Drainage Works

Denman Street across Causeway Road	Completed
Across Military Road/Semaphore Road Intersection	October 2010 to November 2010
Teakle Street Drainage	September 2010

Intersection Road and Traffic Signal Works

Military Road/Semaphore Road Intersection	March 2011 to June 2011
Causeway Road/Semaphore Road	November 2010 to February 2011

Streetscape Works

Footpaths, including surface & veranda drainage works	February 2010 to November 2010
Landscaping (tree planting & garden beds)	Following completion of the footpaths
Street Furniture (bike rails, benches, bollards, tree guards)	Commence May 2010